

~~SECRET~~ CONFIDENTIAL

DOC	34	REV DATE	06058	BY	4/098
ORIG COMP	035	ORI	56	TYPE	01
ORIG CLASS	5	PAGES	2	REV CLASS	C
JUST	22	WENT REV	2015	AUTH	HA 10-2

Registered - Return Receipt Requested
File *BAF*Attention: Subject : / Contract No. (RD)XG-1323
Task Order No. 15

Gentlemen:

Reference is made to Task Order No. 15, which expired as of 17 May 1961.

By your letter of 29 June 1961, you indicate that the subject Contract will now be completed by 9 June 1961.

This will serve as Contracting Officer's authorization to extend the completion date of Task Order No. 15, to and including 9 June 1961.

Costs incurred in the performance of Task Order No. 15, subject to the limiting provisions of the subject Contract, may be billed for this extended period.

This extension of time shall not affect the total estimated cost of the subject Task Order.

Distribution:

Orig - Addressee

- 1 - File
- 1 - Fiscal
- 1 - ICAD
- 1 - OC-E
- 1 - HHL

Very truly yours,

Contracting Officer

By _____
Duly Authorized Representative

OL/FD/CAB

NOTICE

(27 Jan 62) The national defense of the United States requires the secrecy of the information in this document. The transmission or revelation of its contents in any manner to an unauthorized person is prohibited by law.

~~SECRET~~

CONFIDENTIAL

~~SECRET~~

CONFIDENTIAL

CLEARANCE MEMORANDUM

Date 21 July 1961

Change Order No.

Work Order No.

Task Order No.

Contract No. 1107XG 1323

Contractor:

25X1

Requested by: Contracting Activity 28 June 1961

New Expiration Date: 1 July 1961

Previous Expiration Date: 1 July 1961

Concurrence: Technical Office - OC-E

By

Date 21 July 1961

By

25X1

REASON FOR EXTENSION:

Due to unavoidable delay in completing
monitors

Fiscal Year funds are available for expenditure through

Requisition No. dated

No increase in funds is required by the instant change order. The undersigned recommends signature of attached Change Order No.

in funds
referred

25X1

CONTRACT ADMINISTRATOR

Distribution:

Orig - File

~~SECRET~~

CONFIDENTIAL